DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	1 July 2004  
	Officers Ext:  3510  

	Location:
	Ardler Complex  
	File Ref:  JMcG/KM Temp 21/1  

	Present:
	Les Banks
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	Bette Gurvan
	AVT/TARA

	
	Gordon Laurie
	Santuary Scotland H A

	
	Alistair MacLeod
	AVT

	
	Alistair Cluley
	Communities Department

	
	Emily Grace
	Urban Ranger – Ardler

	
	Graham Cross
	AEG

	
	Irene Craik
	AEG

	
	
	

	Apologies:
	Mike Galloway
	DCC, Planning & Transportation


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	Minutes agreed.
	
	

	
	
	
	

	2 
	Site 3C
	
	

	2.1 
	Scheduled for completion August 2004.
	
	

	
	
	
	

	2.2 
	Heads of Terms agreed for main retail unit..
	
	

	
	
	
	

	3 
	Dem 2
	
	

	3.1 
	On programme.
	
	

	
	
	
	

	4 
	Site 2a
	
	

	4.1 
	Wimpey advised that 53 houses completed and 76 sold.
	
	

	
	
	
	

	5 
	Acquisition Of Privately Owned Property
	
	

	5.1 
	CPO has been drafted, will be in place before DCC recess sub-committee for signing on or about 19 July 2004.
	
	

	
	
	
	

	
	GL advised that the flat, one to be acquired was also rented.  JMcG to advise DCC Legal.
	
	

	
	
	
	

	6 
	Macalpine Road
	
	

	6.1 
	First phase completed, snagging works currently being done.
	
	

	
	
	
	

	6.2 
	JMcG advised that the shop owners and the contractor are still in discussion regarding the works.
	
	

	
	
	
	

	7 
	Multi-Sports and Youth Shelter
	
	

	7.1 
	Still awaiting costs from Leisure and Arts.
	
	

	
	
	
	

	7.2 
	AMac produced a consultation paper on the multi sport area.  IC felt that too much attention had been given to youths and that mothers and toddlers had been left out.  GC advocated that a communal garden ought to be provided.  Following a discussion LB agreed to look for a garden site which would be community maintained.
	
	

	
	
	
	

	7.3 
	A site had now been identified for the youth shelter.  Also the type and size had been agreed by the youths.  JMcG advised that Torith had been asked to give a price.  Likely to be installed mid-late September 2004.  Contract Services will maintain the youth shelter.
	
	

	
	
	
	

	8 
	Parking at Ardler Complex/Recycling Facilities
	
	

	8.1 
	Work still ongoing at the car park.
	
	

	
	
	
	

	8.2 
	Church has agreed to the recycling facility being installed on a trial basis.
	
	

	
	
	
	

	9 
	Entrance to Downfield Golf Club
	
	

	9.1 
	AMac advised that the club intends to spend £30,000 to install access signage and fencing.
	
	

	
	
	
	

	9.2 
	Group want to see plans of the club’s improvements before considering additional works.
	
	

	
	
	
	

	10 
	Community Planning
	
	

	10.1 
	AMac distributed a paper whose aim is to outline targets for the NW Community Plan.  The group agreed to comment on this paper at its next meeting in September.
	
	

	
	
	
	

	11 
	Temporary Shop
	
	

	11.1 
	TARA have applied for a change of use to a village hall.
	
	

	
	
	
	

	
	
	
	

	11.2 
	A SIPS bid for £500 to finance a feasibility study has been applied for.
	
	

	
	
	
	

	12 
	Chalmers Ardler Church
	
	

	12.1 
	The church are seeking a price for the wall from Foreman Construction.
	
	

	
	
	
	

	12.2 
	The group agreed that the cost of the wall be split 50/50 between the church and DCC.
	
	

	
	
	
	

	13 
	Public Art
	
	

	13.1 
	AMac produced a paper on art work with Ardler.  It is proposed to commission a feasibility study costing £3,000 from Site Insight who would make a presentation to the group on the 4 November 2004.  After debating the issue the group agreed to the study.
	
	

	
	
	
	

	14 
	Ardler in Bloom
	
	

	14.1 
	EG advised that the project will be judged on Wednesday 7 July 2004.
	
	

	
	
	
	

	15 
	Safety Check Round St Fergus Primary School
	
	

	
	
	
	

	15.1 
	Safety fence on the west side of the school has been ordered from Torith.  DCC Engineers are reviewing other safety issues.
	
	

	
	
	
	

	16 
	Fence Round West Pond
	
	

	16.1 
	Has been repaired.
	
	

	
	
	
	

	17 
	East Pond
	
	

	17.1 
	EG presented a paper on the problems that need to be addressed at the east pond and outlined improvements which would result in the enhancement of this area.  JMcG will discuss the points raised by EG to DCC Engineers and report back to the group.
	
	

	
	
	
	

	18 
	Date of Next Meeting
	
	

	18.1 
	2 September 2004.
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies

File:  Temp 21/1
	Date:
	6 July 2004
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