DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	4 March 2004  
	Officers Ext:  3510  

	Location:
	Ardler Complex  
	File Ref:  JMcG/ES Temp 21/1  

	Present:
	Les Banks
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	Ian Duncan
	Communities Scotland

	
	Gordon Laurie
	Santuary Scotland H A

	
	Debbie Gowans
	DCC, Housing

	
	Alistair MacLeod
	AVT

	
	Emily Grace
	Urban Ranger – Ardler

	
	Bette Gurvan
	AVT/TARA

	
	Christine Drummond
	Ardler SIP

	
	Billy Gartley
	DCC, Communities

	
	
	

	Apologies:
	Mike Galloway
	DCC, Planning & Transportation

	
	Wilson Lowden
	SIPs


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	Minutes agreed.
	
	

	
	
	
	

	2 
	Phase 1b/Primary Infrastructure 2
	
	

	2.1 
	Contractor has been advised what needs to be done.
	P & T
	

	
	
	
	

	3 
	Site 3C
	
	

	3.1 
	10 flats now completed.
	
	

	
	
	
	

	3.2 
	Still on schedule for completion in July 2004.
	
	

	
	
	
	

	3.3
	Art work signed off on 2 March 2004.
	
	

	
	
	
	

	3.4
	Discussion with Asif is still ongoing.
	
	

	
	
	
	

	3.5
	Economic Development to issue Asif with notice to quit.
	
	

	
	
	
	

	4 
	Site 2B
	
	

	4.1 
	Final inspection 27 February 2004.
	
	

	
	
	
	

	5 
	Site 3Da & 3Db
	
	

	5.1 
	Finished and occupied, ahead of programme.

3Da 16 rented and 3Db 25 rented.
	Sanctuary
	

	
	
	
	

	5.2
	Last of the blocks now empty.  Services to be disconnected.
	
	

	
	
	
	

	6 
	Phases 4 & 5
	
	

	6.1 
	Consent now granted for 215 houses.  Forman Construction tender received on 27 February 2004; currently being adjudged.
	
	

	
	
	
	

	6.2
	Rehousing of multi by end of March 2004.
	
	

	
	
	
	

	6.3
	Demolition tender about to go out.  Six/seven companies in contention.
	
	

	
	
	
	

	
	Start of demolition early summer 2004.
	
	

	
	
	
	

	7 
	Site 2a
	
	

	7.1 
	Details passed out of sales, completions, etc.

Number completed/sold 29, reserved 25.
	
	

	
	
	
	

	8 
	Acquisition Of Privately Owned Property
	
	

	8.1 
	54 repurchases have been made.  Still problems with one of the three.  DCC Legal to confirm with District Valuers that all of the proper procedures have been complied with, then proceed to obtain Committee approval for Compulsory Purchase.
	P&T
	

	
	
	
	

	9 
	Macalpine Road
	
	

	9.1 
	Phase 1 completed.
	
	

	
	
	
	

	9.2
	Layby adjacent to shops on site 1 March.  Works to take till the 15 March 2004.
	
	

	
	
	
	

	9.3
	The shopping centre tenders have been returned to Nicoll Russell Studio.  Will be forwarded to centre owners 5 March 2004.  Advised that contract would start in April 2004.
	
	

	
	
	
	

	9.4
	Bette Gurvan raised an issue regarding the phasing of the pedestrian/vehicular lights at Americanmuir Road.  JMcG to investigate and report back at next meeting.
	JMcG
	

	
	
	
	

	10 
	Multi-Sports and Youth Shelter
	
	

	10.1 
	AVT agreed to take this project forward.  Completion of pitch first then shelter.  Timescale September 2004.
	
	

	
	
	
	

	
	JMcG to determine if DCC adopt since it will be on Parks land.  A MacLeod would like potential selection of shelters for youths to choose.
	P & T
	

	
	
	
	

	11 
	Street Lighting
	
	

	11.1 
	Invoices to be issued shortly for the two remaining areas.
	
	

	
	
	
	

	11.2
	Bette Gurvan raised the issue of a lamp being out at Dalmahoy/Turnberry junction.  JMcG to pursue.
	
	

	
	
	
	

	11.3
	Bid lodged for 2004-2005 to Communities Scotland.
	
	

	
	
	
	

	12 
	Parking at Ardler Complex
	
	

	12.1 
	Layout being drafted.  Planning permission is required.
	
	

	
	
	
	

	12.2
	The option of having the site house recycling facilities either surface skips or an underground version was seen by the group as being worthy of exploration.  Engineers to be asked to look into this.
	
	

	
	
	
	

	13 
	Entrance to Downfield Golf Club
	
	

	13.1 
	Bette Gurvan advised that this matter will shortly be discussed with the golf club captain.
	
	

	
	
	
	

	14 
	Community Planning
	
	

	14.1 
	Final plan still on schedule for 21 May 2004.
	
	

	
	
	
	

	14.2
	Issue of lack of school crossing availability in the Ardler and St Mary’s areas.  This matter will be raised with the Education Department.
	
	

	
	
	
	

	15 
	Temporary Shop
	
	

	
	
	
	

	15.1 
	AVT consultation document has resulted in TARA investigating the viability of leasing the building as a community facility.  
	
	

	
	
	
	

	
	A meeting has been arranged for 8 March 2004 between TARA and professional advisors to discuss conversion.
	
	

	
	
	
	

	15.2
	Letter to be sent to all in the community to vote on the issue of reusing this building.
	
	

	
	
	
	

	15.3
	Costings will also be worked up.
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	16 
	ERDF
	
	

	16.1 
	Revised bid approved, resulting in a further £200,000
	
	

	
	
	
	

	17 
	Chalmers Ardler Church
	
	

	17.1 
	The church have indicated they would prefer a wall to a fence.  DCC Engineers have been asked to give a price for this brick 2 metre high wall.
	
	

	
	
	
	

	18
	Public Art
	
	

	18.1
	A MacL made contact with P & T to discuss further public art in Ardler.  Way forward was to invite artists to prepare a feasibility study, defining the project.
	
	

	
	
	
	

	18.2
	On the basis of the study a bid for Scottish Arts Council funding for projects less than £100,000 could be made by AVT.
	
	

	
	
	
	

	18.3
	It was estimated that the cost of the study would be in the range of £2-5k.
	
	

	
	
	
	

	18.4
	A proposal paper will be prepared.
	AMacL
	

	
	
	
	

	19
	Business Plan for AVT
	
	

	19.1
	A Mach to measure the success of the trust over the next few years, and to report back on the public perception of the changes being made within the community.
	
	

	
	
	
	

	20
	Measurement of Improvements in Employment/ Unemployment
	
	

	
	
	
	

	20.1
	A baseline survey needs to be undertaken.  A draft survey sheet is to be prepared and reported back to the group.
	AMacL
	

	
	
	
	

	21
	Contribution to Ardler Complex
	
	

	21.1
	ERDF bid submitted.  The P & T department has not seen sight of the proposals.  BG to arrange to rectify this.
	
	

	
	
	
	

	22
	Ardler in Bloom
	
	

	
	
	
	

	22.1
	EG gave a resume of this forthcoming event which will encourage all age groups to participate.
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	23
	Date of Next Meeting
	
	

	
	
	
	

	23.1
	6 May 2004.
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies
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	Date:
	8 March 2004
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