DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	6 May 2004  
	Officers Ext:  3510  

	Location:
	Ardler Complex  
	File Ref:  JMcG/KM Temp 21/1  

	Present:
	Les Banks
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	Debbie Gowans
	DCC, Housing

	
	Bette Gurvan
	AVT/TARA

	
	Gordon Laurie
	Santuary Scotland H A

	
	Jane M Martin
	Chalmers Ardler Church

	
	Alistair MacLeod
	AVT

	
	Scott Rogers
	Ardler Complex

	
	
	

	Apologies:
	Mike Galloway
	DCC, Planning & Transportation

	
	Andy McGregor
	St Fergus Primary School

	
	Alistair Cluley
	Communities Department

	
	Emily Grace
	Urban Ranger – Ardler


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	Minutes agreed.
	
	

	
	
	
	

	2 
	Phase 1b/Primary Infrastructure 2
	
	

	2.1 
	Contract completed.  Final works necessary for roads etc, adoption to be completed.
	
	

	
	
	
	

	3 
	Site 3C
	
	

	3.1 
	10 flats completed, another 4 next week.
	
	

	
	
	
	

	3.2 
	Retail/office units being marketed.
	
	

	
	
	
	

	4 
	Site 2B
	
	

	4.1 
	Effectively finished.
	
	

	
	
	
	

	5 
	Site 3Da & 3Db
	
	

	5.1 
	Need to tidy up pocket park and swales.
	Sanctuary
	

	
	
	
	

	5.2
	Tenders in for CDE multi.  Provisional date for demolition 5 September 2004.
	
	

	6 
	Site 2a
	
	

	6.1 
	Wimpey provided details after the meeting.  Numbers completed 40, sold 68.
	
	

	
	
	
	

	7 
	Acquisition Of Privately Owned Property
	
	

	7.1 
	LB confirmed that the Planning and Transportation Committee had agreed to the Compulsory Purchase Order of the 3 flats.  JMcG to pursue the Council’s Legal Department to expedite the CPO.
	
	

	
	
	
	

	8 
	Macalpine Road
	
	

	8.1 
	This phase of the works is due for completion by 14 May 2004.
	
	

	
	
	
	

	8.2 
	Still awaiting to hear when works on the shops are due to commence.  JMcG to pursue owners on this matter.
	P&T
	

	
	
	
	

	9 
	Multi-Sports and Youth Shelter
	
	

	9.1 
	Layout has been prepared by Leisure and Arts.  JMcG will supply AMAC with a copy.  Costings are being worked up.
	
	

	
	
	
	

	9.2 
	Location of youth shelter still to be determined.
	
	

	
	
	
	

	9.3 
	Dundee Contract Services have been asked to adopt shelter, once in place.  Awaiting response.
	
	

	
	
	
	

	10 
	Parking at Ardler Complex/Recycling Facilities
	
	

	10.1 
	Work due to recommence on the car park 17 May 2004.
	
	

	
	
	
	

	10.2 
	Following the request to locate a recycling facility on the car park, a summary report was circulated.  This recommends the installation of six surface recycling bins on the eastern edge of the car park (spaces 10-14).
	
	

	
	
	
	

	10.3 
	This was agreed subject to the neighbouring manse and school janitor not objecting.  JMcG to contact manse, SR to contact janitor.
	JMcG/SR
	

	
	
	
	

	11 
	Entrance to Downfield Golf Club
	
	

	11.1 
	AMAC is to contact the new club captain.
	AVT
	

	
	
	
	

	12 
	Community Planning
	
	

	12.1 
	Draft document has been compiled, with priorities given.
	
	

	
	
	
	

	13 
	Temporary Shop
	
	

	13.1 
	TARA have organised a meeting next week with an architectural practice who will prepare an application for planning permission to convert the shop into a community facility.  Costings for conversion are also to be pursued.
	
	

	
	
	
	

	14 
	Chalmers Ardler Church
	
	

	14.1 
	JMM advised the group that the matter of the wall will be discussed at a church meeting on the 11 May 2004.
	
	

	
	
	
	

	14.2 
	The outcome of this matter will be reported back to the group at its next meeting.
	JMM
	

	
	
	
	

	15 
	Public Art
	
	

	15.1 
	AMAC advised that a meeting with artists Siteinsite had been arranged to pursue this matter.
	
	

	
	
	
	

	20
	Measurement of Improvements in Employment/ Unemployment
	
	

	
	
	
	

	20.1
	AMAC advised that this survey was being taken forward.
	
	

	
	
	
	

	21
	Contribution to Ardler Complex
	
	

	21.1
	SR informed the group that the ERDF bid was to be discussed on the 7 May 2004.  Hopefully, further funding of £140,000 would be secured.
	
	

	
	
	
	

	21.1
	The DCC Architects have been tasked with putting in place the necessary consents and documentation.  Looking to start the works in November 2004.
	
	

	
	
	
	

	22
	Ardler in Bloom
	
	

	
	
	
	

	22.1
	AMAC advised that 90 residents had signed up for the scheme.  Sanctuary are donating a £200 prize fund.
	
	

	
	
	
	

	22
	Safety Check Round St Fergus Primary School
	
	

	
	
	
	

	22.1
	Following concerns raised by Andy McGregor on safety issues around the school JMcG will contact DCC Engineers to review safety.
	P&T
	

	
	
	
	

	22
	Fence Round West Pond
	
	

	
	
	
	

	22.1
	The dilapidation of parts of the fence surrounding the pond brought into question the safety of the area.  A review of the planting regime was viewed as a possible remedy to this problem.  Planning and Transportation will raise this with Leisure & Arts.
	P&T
	

	
	
	
	

	22
	Safety Fence at 63 Rosemount Road
	
	

	
	
	
	

	22.1
	BMcG raised this issue.  JMcG to pursue street lighting for its removal.
	P&T
	

	
	
	
	

	23
	Date of Next Meeting
	
	

	
	
	
	

	23.1
	1 July 2004.
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies
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