DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	3 March 2005  
	Officers Ext:  3510  

	Location:
	Ardler Complex  
	File Ref:  JMcG/KM Temp 21/1  

	Present:
	Les Banks
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	Emily Grace
	DCC, Leisure & Arts (Urban Ranger - Ardler)

	
	Gordon Lawrie
	Sanctuary Scotland H A

	
	Sheila Love
	Ardler Primary School

	
	Andy McGregor
	St Fergus Primary School

	
	Billy Gartley
	DCC, Communities

	
	Alistair MacLeod
	AVT

	
	Bette Gurvan
	AVT/TARA

	
	Val Kane
	DCC, Communities - SIP/Regeneration

	
	Jane M Martin
	AVT/Chalmers Ardler Church

	
	
	

	Apologies:
	Mike Galloway
	DCC, Planning & Transportation


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	Minutes agreed.
	
	

	
	
	
	

	2 
	Public Art IN ARDLER
	
	

	2.1 
	AMacL confirmed that the sub‑group for public art had met since 6 January 2005.  They had identified the need to appoint a public art manager to bring forward this project.  Various funding packages are being explored.  GL confirmed that Sanctuary will contribute toward the cost of this post.
	
	

	
	
	
	

	2.2 
	Next meeting of sub‑group 17 March 2005.
	
	

	
	
	
	

	2.3 
	Both SL and AMcG confirmed that the two schools would be keen to participate in this project.  AMacL will explore involving local residents in public art in Ardler.
	
	

	
	
	
	

	3 
	Site 3C
	
	

	3.1 
	All but completed.  GL confirmed that Asifs lease was being concluded.  There has been interest shown in two of the shops, one for a nail bar, the other as a hairdressers.  Sanctuary's agent is trying to attract a butcher or baker into the remaining vacant unit.
	
	

	
	
	
	

	4 
	Dem 2
	
	

	4.1 
	Ongoing.
	
	

	
	
	
	

	5 
	phases 4 and 5
	
	

	5.1 
	31 houses completed.  GL confirmed his agents are working up a scheme for Phase 6.  GL mentioned that a private party had indicated a desire to obtain part of Phase 6 site for a meditation centre.  After discussion it was agreed to retain all of this site for housing purposes.
	
	

	
	
	
	

	6 
	SITE 2A
	
	

	6.1 
	Wimpey advised that 82 houses completed and 110 sold.
	
	

	
	
	
	

	7 
	Acquisition Of Privately Owned Property
	
	

	7.1 
	The general vesting declaration ie when the two flats are owned by the City Council, is due at the end of April 2005.
	
	

	
	
	
	

	8 
	Macalpine Road Shops
	
	

	8.1 
	The shops are due for completion on the 26 March 2005.  Footpath reconstruction adjacent to the shops will commence in April 2005.
	
	

	
	
	
	

	8.2 
	As yet, no firm proposals for the southern section of the parade, which is to be demolished.
	
	

	
	
	
	

	8.3 
	AMacL to explore a celebration event to mark the refurbishment of the shops.  Scheduled for the summer months.
	
	

	
	
	
	

	9 
	LIGHTING OF THE Multi-Sports PITCH
	
	

	9.1 
	Contract to construct has been issued.
	
	

	
	
	
	

	9.2 
	JMcG advised group that security concerns expressed by a member of the adjacent bowling club will be addressed by the installation of two sections of palisade fencing.
	
	

	
	
	
	

	10 
	Temporary Shop
	
	

	10.1 
	Planning and Transportation's Building Quality Division are still waiting for car parking details.
	
	

	
	
	
	

	11 
	Ardler COMPLEX
	
	

	11.1 
	LB advised BG that no architectural fees have been claimed.  BG to advise Scott Rogers to obtain fee costs.
	SR
	

	
	
	
	

	12 
	SIGNAGE - TEMPLETON WOODS
	
	

	12.1 
	AMacL to include this in Public Art for Ardler remit.
	
	

	
	
	
	

	13 
	BRACKENS PRIMARY SCHOOL DECANT
	
	

	13.1 
	AMcG to contact John Don, Education Department, regarding the concerns he and SL have on pedestrian and traffic safety issues which will occur during the decant.
	AMcG
	

	
	
	
	

	13.2 
	This issue will be raised with the Education Department.  JMcG to discuss with Transportation colleagues.
	AMcG
	

	
	
	
	

	
	
	
	

	14 
	site vehicle debris
	
	

	14.1 
	GL will raise this again with the contractors of Sites 4 and 5.
	
	

	
	
	
	

	15 
	AVT BUSINESS PLAN
	
	

	15.1 
	LB to provide AMacL with list.
	LB
	

	
	
	
	

	16 
	ADOPTED ROADS AND FOOTPATHS
	
	

	16.1 
	BG raised the issue of adopted roads and footpaths in Ardler.  JMcG will obtain plans for next meeting showing what is and what is not adopted.  Priority snow clearance for carriageways and footpaths will also be provided.
	
	

	
	
	
	

	17 
	ADDITIONAL COMMUNITY REPRESENTATIVES
	
	

	17.1 
	Following discussion it was agreed that there is potential to recruit more community representatives.  AMacL to include this in a future newsletter.
	
	

	
	
	
	

	18 
	INSTALLATION OF ROYAL MAIL POST BOXES
	
	

	18.1 
	JMcG advise group that Royal Mail will, over the next two months, install three boxes in Ardler.
	
	

	
	
	
	

	19 
	IMPROVEMENTS IN ARDLER INFRASTRUCTURE
	
	

	19.1 
	LB raised two issues which will be pursued by GL.  These are:
	GL
	

	
	
	
	

	
	i new footpath on the northside of Turnberry Avenue; and
	
	

	
	
	
	

	
	ii overhaul of the swale at the east pitch, which is not functioning as it should.
	
	

	
	
	
	

	20 
	CONCERNS REGARDING LITTER
	
	

	20.1 
	AMcG and SL expressed their concerns as to the levels of litter around Ardler, particularly around the schools and shop.  There followed a group discussion which agreed to ask AMcL to pursue this with Waste Management.  A walkabout with relevant parties is scheduled for 10 March 2005.
	
	

	
	
	
	

	21 
	Date of Next Meeting
	
	

	21.1 
	The date of the next meeting will be 5 May 2005.
	
	

	
	
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies

File:  Temp 21/1
	Date:
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