DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	5 May 2005
	Officers Ext:  3520  

	Location:
	Ardler Complex  
	File Ref:  LB/KM Temp 21/1  

	Present:
	Les Banks
	DCC, Planning & Transportation

	
	Billy Gartley
	DCC, Communities

	
	Jane M Martin
	AVT/Chalmers Ardler Church

	
	Debbie Gowans
	DCC, Housing

	
	Alistair MacLeod
	AVT

	
	Gordon Lawrie
	Sanctuary Scotland H A

	
	
	

	Apologies:
	Mike Galloway
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	Bette Gurvan
	AVT/TARA

	
	Andy McGregor
	St Fergus Primary School


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	2.1 should read "Sanctuary will act as host employer for the post, if Trust wants to employ someone and will consider a contribution for public art in Phase 6".  Everything else agreed.
	
	

	
	
	
	

	2 
	Public Art IN ARDLER
	
	

	2.1 
	Group put in application for £21,000 for Transforming Your Space Grant in April.  Way marking project.  Expect response end of May.
	
	

	
	
	
	

	2.2 
	Arts Manager Post - job purpose and description developed.  Report to AVT then contact Trust Funds.
	
	

	
	
	
	

	2.3 
	"Knock Down Event" - an important "celebration", SSHA along with Safedem to offer guidance.  Channel 4 "demolition" programme might give additional profile.
	
	

	
	
	
	

	3 
	SITE 2A
	
	

	3.1 
	Awaiting figures from Wimpey.
	JMcG
	

	
	
	
	

	4 
	Site 3C
	
	

	4.1 
	Asif now fitting out.  Nail Bar and Tanning Studio agreed lease.
	
	

	
	
	
	

	5 
	SiteS 4 AND 5
	
	

	5.1 
	47 handovers.  Demolition ongoing.
	
	

	
	
	
	

	6 
	Site 6
	
	

	6.1 
	Design Sub Group meet on Tuesday 17 May 2005.  Hope for August DQ Committee.  Planning application to be displayed in Complex and Village Trust Office
	
	

	
	
	
	

	7 
	Acquisition Of Privately Owned Property
	
	

	7.1 
	GVD has been delayed by Sasine question.  Likely to be June.
	
	

	
	
	
	

	8 
	Macalpine Road Shops
	
	

	8.1 
	Question about "Bakers Shop" red shutter.  Streetworks start Mid May, 12 week contract.  Possible Celebration event end of August.  Alistair to investigate.
	JMcG
AMacL
	

	
	
	
	

	9 
	Multi-Sports PITCH AND YOUTH SHELTER
	
	

	9.1 
	To be complete by mid May.  Being used already.  Launch event 11 May 2005.  Need to check impact on bus shelters ‑ Audit.
	JMcG
	

	
	
	
	

	10 
	Temporary Shop/village hall
	
	

	10.1 
	Planning application to go to May Development Quality Committee.
	
	

	
	
	
	

	11 
	Ardler COMPLEX EXTENSION
	
	

	11.1 
	Start on site 11 May 2005.  Item needed for Newsletter.
	BG
	

	
	
	
	

	12 
	BRACKENS PRIMARY SCHOOL DECANT
	
	

	12.1 
	PPP Team have something in hand.  Ascertain what this is from Andy McGregor.  P&T/Police to consider no parking 
	JMcG
	

	
	
	
	

	13 
	site vehicle debris
	
	

	13.1 
	Raised with Contractor.  Continued problem.
	
	

	
	
	
	

	14 
	ADOPTED ROADS AND FOOTPATHS
	
	

	14.1 
	Snow clearing plans are to be displayed at AVT office.  Check extent of adopted lengths.
	JMcG
	

	
	
	
	

	15 
	ADDITIONAL COMMUNITY REPRESENTATIVES
	
	

	15.1 
	AMacL still to put in Newsletter.
	AMacL
	

	
	
	
	

	16 
	INSTALLATION OF ROYAL MAIL POST BOXES
	
	

	16.1 
	This is due at the end of May.
	
	

	
	
	
	

	17 
	IMPROVEMENTS IN ARDLER INFRASTRUCTURE
	
	

	17.1 
	Turnberry Avenue - need estimate and details.  Sanctuary to organise estimates then meet with DCC to consider how to implement.  Primary swale - RJA completed initial report.  Arrange "interface" meeting to agree way forward.
	S Malone/ JMcG/LB
	

	
	
	
	

	18 
	CONCERNS REGARDING LITTER
	
	

	18.1 
	New litter bins to be installed at shops and youth shelter.  Dumping on open ground is an emerging issue.  A MacLeod to plot locations on plan and discuss at next meeting.  Graffiti - report - not a serious problem.
	AMacL
	

	
	
	
	

	19 
	AOCB
	
	

	19.1 
	Landscaped areas - unfinished around car park at Lane.  DCC to complete.
	
	

	
	
	
	

	19.2 
	Church entrance improvement with SIPS funding underway.
	
	

	
	
	
	

	19.3 
	Ardler in Bloom week - compost and seed giveaway again in April.  Possibly do another next month.  SSHA to sponsor prizes for Ardler in Bloom competition.
	GL
	

	
	
	
	

	19.4 
	Pitches - East pitch has first cut.  Problem of ruts will be addressed this month.  W Pitch and sevens pitch remedial work to be done during May.
	
	

	
	
	
	

	20 
	Date of Next Meeting
	
	

	20.1 
	The date of the next meeting will be 7 July 2005 at 11.00am in the Ardler Complex.
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies

File:  Temp 21/1
	Date:
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