DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	7 July 2005
	Officers Ext:  3520  

	Location:
	Ardler Complex  
	File Ref:  LB/KM Temp 21/1  

	Present:
	Les Banks
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	Gordon Lawrie
	Sanctuary Scotland H A

	
	Bette Gurvan
	AVT/TARA

	
	Jane M Martin
	AVT/Chalmers Ardler Church

	
	Scott Rodgers
	Ardler Complex

	
	Alistair MacLeod
	AVT

	
	Emily Grace
	Urban Ranger

	
	Billy Gartley
	DCC, Communities

	
	Graham Ross
	A E Group

	
	
	

	Apologies:
	Mike Galloway
	DCC, Planning & Transportation


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	Agreed.
	
	

	
	
	
	

	2 
	Public Art IN ARDLER
	
	

	2.1 
	Grant application to Transforming Your Space unsuccessful.
	
	

	
	
	
	

	2.2 
	Grant application has been submitted to Lloyds TSB.
	
	

	
	
	
	

	2.3 
	AMac intimated that the steering groups are working well.
	
	

	
	
	
	

	3 
	SITE 2A
	
	

	3.1 
	Awaiting figures from Wimpey.
	
	

	
	
	
	

	4 
	Site 3C
	
	

	4.1 
	Asif now operational.  AMac to feature Asif's shop in AVT newsletter.  Other two retail units under negotiation.
	
	

	
	
	
	

	5 
	SiteS 4 AND 5
	
	

	5.1 
	Delays have occurred.  Six tenants left to receive keys.  Dem 3 Commence mid July 2005.  548 new build completed to date.
	
	

	
	
	
	

	6 
	Site 6
	
	

	6.1 
	Just about to commence community consultation on this phase.
	
	

	
	
	
	

	7 
	Acquisition Of Privately Owned Property
	
	

	7.1 
	GVD 18 July 2005.  One property still occupied.  DCC attempting to have early re‑house.
	
	

	
	
	
	

	8 
	Macalpine Road Shops
	
	

	8.1 
	A delay has occurred in the commencement of the footpath contract.  AMac advised to defer event and celebrations with shopkeepers.
	
	

	
	
	
	

	9 
	Multi-Sports PITCH AND YOUTH SHELTER
	
	

	9.1 
	Problems with balls being kicked onto the adjoining bowling green.  JMcG to investigate heightening the fence panels.  Problems of dog fouling in this area will be examined by EHTS.  Youth shelter functioning well.
	
	

	
	
	
	

	10 
	Temporary Shop/village hall
	
	

	10.1 
	Planning permission given for village hall.  TARA seeking funding for refurbishment.
	
	

	
	
	
	

	11 
	Ardler COMPLEX EXTENSION
	
	

	11.1 
	Work has commenced.  SR advised that the contract will last for 26 weeks.
	
	

	
	
	
	

	12 
	BRACKENS PRIMARY SCHOOL DECANT
	
	

	12.1 
	In hand.
	
	

	
	
	
	

	13 
	ADDITIONAL COMMUNITY REPRESENTATIVES
	
	

	13.1 
	AMac will feature an article regarding this topic in the Trusts Autumn newsletter.
	
	

	
	
	
	

	14 
	INSTALLATION OF ROYAL MAIL POST BOXES
	
	

	14.1 
	Two installed, Rosemount Road box still to be installed.
	
	

	
	
	
	

	15 
	IMPROVEMENTS IN ARDLER INFRASTRUCTURE
	
	

	15.1 
	GL to chase this up with Contractor.
	
	

	
	
	
	

	16 
	CONCERNS REGARDING LITTER
	
	

	16.1 
	Litter bins to be installed beside the youth shelter and outside Asif's shop.
	
	

	
	
	
	

	17 
	ardler in bloom
	
	

	17.1 
	To run between 26-29 July.  Sanctuary to sponsor the competition.
	
	

	
	
	
	

	18 
	dedicated play provision for toddlers
	
	

	18.1 
	JMM expressed her concern regarding the lack of facilities available for the pre‑school age group.  AVT will obtain the views of residents from their newsletter.
	
	

	
	
	
	

	19 
	AOCB
	
	

	19.1 
	LB's departure from the Group to another post in the Planning and Transportation Department was noted and GL called for a vote of thanks for LB's commitment to the Group over the years.  This was duly agreed.
	
	

	
	
	
	

	20 
	Date of Next Meeting
	
	

	20.1 
	The date of the next meeting will be 1 September 2005 in the Ardler Complex.
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies

File:  Temp 21/1
	Date:
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