DUNDEE CITY COUNCIL
NOTE OF MEETING

DEPARTMENT OF PLANNING AND TRANSPORTATION

Tayside House

28 Crichton Street

DUNDEE

Tel:  01382 434000

	Subject:
	Ardler Village Trust Physical Development Working Group  

	Date:
	2 September 2004  
	Officers Ext:  3510  

	Location:
	Ardler Complex  
	File Ref:  JMcG/EB Temp 21/1  

	Present:
	Mike Galloway
	DCC, Planning & Transportation

	
	Jim McGarrol
	DCC, Planning & Transportation

	
	V Kane
	SIP (Ardler)

	
	Alistair MacLeod
	AVT

	
	Bette Gurvan
	AVT/TARA

	
	Debbie Gowans
	DCC, Housing

	
	Gordon Laurie
	Santuary Scotland H A

	
	Andy McGregor
	St Fergus Primary School

	
	Emily Grace
	Urban Ranger – Ardler

	
	Scott Rogers
	Ardler Complex

	
	Billy Gartley
	DCC, Communities


	Item
	
	Action
	By Date

	
	
	
	

	1 
	Previous Minutes
	
	

	1.1 
	Minutes agreed.
	
	

	
	
	
	

	2 
	Site 3C
	
	

	2.1 
	Scheduled now for completion end September 2004.
	
	

	
	
	
	

	2.2 
	Although the recent heavy rain has caused flooding in the shops, this was a 1 in 150 year event.  GL indicated that the drains had coped well.
	
	

	
	
	
	

	3 
	Dem 2
	
	

	3.1 
	On programme.
	
	

	
	
	
	

	4 
	Site 2a
	
	

	4.1 
	Wimpey advised that 59 houses completed and 83 sold.
	
	

	
	
	
	

	5 
	Acquisition Of Privately Owned Property
	
	

	5.1 
	JMcG advised that there has been no objections to the CPO.  Order will be sent to the Scottish Executive week commencing 6 September.  Confirmation will take a month and the General vesting Declaration three months thereafter.  JMcG to write to Kate MacLean MSP to expedite GVD earlier.
	
	

	
	
	
	

	6 
	Macalpine Road Shops
	
	

	6.1 
	Willie Watt, Nicoll Russell advised JMcG that the contract for the refurbishment of the shops would commence week beginning 13 September.
	
	

	
	
	
	

	7 
	Youth Shelter and Multi-Sports
	
	

	7.1 
	Youth shelter ordered.  To be installed end of September.  JMcG to chase Leisure and Arts regarding the costs for the Multi Sports facility.
	
	

	
	
	
	

	8 
	Temporary Shop
	
	

	8.1 
	P&T Department still awaiting further information from TARAs Architect.
	
	

	
	
	
	

	9 
	Chalmers Ardler Church Boundary Wall
	
	

	9.1 
	JMcG to write to church authorities to see if they intend to contribute to the cost of the new wall.
	
	

	
	
	
	

	10 
	Public Art
	
	

	10.1 
	Artist fees paid to AVT.  Feasibility meeting  on 4 November.
	
	

	
	
	
	

	11 
	Ardler in Bloom
	
	

	11.1 
	EG advised that prizes are to be awarded 8 September.
	
	

	
	
	
	

	12 
	Closing off of way due north of Ardler and St Fergus Primary Schools
	
	

	
	
	
	

	12.1 
	Following discussion on this route being used by the public, JMcG advised that Dundee Contract Services have been asked to gate these areas off.  It was never intended that this route would serve as a public footpath.
	
	

	
	
	
	

	13 
	East Pond
	
	

	13.1 
	Frank Guz of P&T is preparing a paper on the issues raised regarding the pond and the swales.
	
	

	
	
	
	

	14 
	Rosemount Road Lamppost Damaged
	
	

	
	
	
	

	14.1 
	BG reported on this.  JMcG to pursue with Street Lighting Section.
	
	

	
	
	
	

	15 
	Plans for Ardler Complex Café
	
	

	15.1 
	SR displayed the proposals.  Hopefully start date February - March 2005.
	
	

	
	
	
	

	16 
	Football Pitches West and North of St Fergus
	
	

	16.1 
	AMcG asked if the pitches had been rectified.  MPG will write to Leisure and Arts seeking improvements to their condition.
	
	

	
	
	
	

	17 
	Signage Templeton Woods
	
	

	
	
	
	

	17.1 
	AMacL to prepare a paper on this issue.
	
	

	18 
	Date of Next Meeting
	
	

	18.1 
	4 November 2004.
	
	

	
	
	
	

	
	
	
	


	Copies to:
	All present
	Signed:
	

	
	Apologies

File:  Temp 21/1
	Date:
	8 September 2004
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